COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 26/ 2002

ESTI MATE SUMVARY 10: 37: 32
CONTI D C92054 ESTI MATE NO. 0022 PROG SPEC YR 1998
PCN: 92054- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 433.0 DAYS TIVE ALLOW 450 WORK DAYS
SH 2 AT UPRR AND SM TH ROAD PERCENT TIME:  96.22 ORI G TIME ALLOW 450 WORK DAYS
PROJIECT NO. BRF 002-1(018)
SH 2 AT UPRR AND SM TH ROAD
NAVE OF ROAD: SH 2
PROQJIECT COUNTI ES: DENVER
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 09/ 26/ 2002 DATE TI ME STARTED 11/08/2000
2000 S. COLORADO BLVD., TOAER TWO, DATE LET 09/ 21/ 2000 DATE WORK BEGAN
SUl TE 2-500 DATE AWARDED 10/ 11/ 2000 DATE TI ME STOPPED 05/ 09/ 2003
DATE CONTRACT EXECUTED  11/01/2000 DATE ACCEPTED 05/ 09/ 2003
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 11/ 08/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,719, 799. 64 PARTI Cl PATI NG $ 4,716, 255. 58 $ 26, 931.52
AWARD PRQJECT AMT: $  4,271,471.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 92% TOTAL EARNI NGS 4,716, 255. 58 26, 931. 52
FUNDS AVAI LABLE: $ 3,544.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,716, 255. 58 26, 931. 52
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5, 000. 00 61, 026. 68
SECURI TI ES ENCUVBERED 5, 000. 00 -61, 026. 68
NET EARNI NGS 4,716, 255. 58 26, 931.52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 4,716, 255. 58 26, 931.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 931. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
16. 000 16. 000
EACH 0. 000
239. 00000 16. 000
123. 000 123. 000
M 0. 000
62. 00000 123. 000
86. 000 86. 000
M 0. 000
127. 00000 86. 000
2, 609. 000 2, 609. 000
we 0. 000
5. 00000 2, 609. 000
249. 000 249. 000
M 0. 000
5. 25000 249. 000
2,727.000 2,727.000
M 0. 000
6. 35000 2,727.000
1,577.000 1,577.000
M 0. 000
6. 50000 1,577.000
26, 291. 000 26, 291. 000
we 0. 000
2.38000 26, 291. 000
372.000 372.000
M 0. 000
21. 65000 372.000
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EACH 0. 000
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CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00821  *REMOVAL OF SI GN PANEL 3.000 3. 000
EACH 0. 000 0.00
456. 00000 3.000 1, 368. 00
0065 202-00825 *REMOVAL OF FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0. 00
455. 00000 1. 000 455. 00
0070 202-01000 *REMOVAL OF FENCE 389. 000 387. 000
M 0. 000 0. 00
9. 45000 387. 000 3,657. 15
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 573. 000 573. 000
M 0. 000 0. 00
16. 90000 573. 000 9, 683. 70
0080 202-01140 REMOVAL OF GUARDRAI L TYPE 4 40. 000 40. 000
M 0. 000 0. 00
31. 00000 40. 000 1, 240. 00
0085 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
130. 00000 1. 000 130. 00
0090 202-04005 CLEAN VALVE BOX 8. 000 8. 000
EACH 0. 000 0.00
810. 00000 8. 000 6, 480. 00
0095 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 20, 058. 000 20, 058. 000
MB 0. 000 0. 00
5. 17000 20, 058. 000 103, 699. 86
0100 203-01597  *POTHOLI NG 59. 000 59. 000
HOUR 0. 000 0.00
175. 00000 59. 000 10, 325. 00
0105 206-00000 *STRUCTURE EXCAVATI ON 0. 000 0. 000
MB 0. 000 0. 00
3. 70000 0. 000 0. 00
0110 206-00510 FILTER MATERI AL ( CLASS A) 10. 000 10. 000
MB 0. 000 0. 00
80. 00000 10. 000 800. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 206-01600 TEMPORARY EXCAVATI ON SUPPORT 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0120 207-00205 TOPSO L 2,116. 000 2,116. 000
MB 0. 000 0. 00
10. 00000 2,116. 000 21, 160. 00
0125 208-00011 EROSI ON BALES (VEED FREE) 132. 000 132. 000
EACH 0. 000 0.00
18. 00000 132. 000 2,376. 00
0130 208-00020  SILT FENCE 642. 000 642. 000
M 0. 000 0. 00
4. 25000 642. 000 2,728. 50
0135 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0140 208-00205 EROSI ON CONTROL SUPERVI SOR 100. 000 100. 000
HOUR 0. 000 0. 00
15. 25000 100. 000 1, 525. 00
0145 210-00001  RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0150 210-00035 RESET WATER METER 1. 000 1. 000
EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0155 210-00050 RESET FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0.00
2, 100. 00000 1. 000 2,100. 00
0160 210-00810 *RESET GROUND SI GN 9. 000 9. 000
EACH 0. 000 0. 00
86. 10000 9. 000 774. 90
0165 210-00815  *RESET SI GN PANEL 17. 000 17. 000
EACH 0. 000 0.00
86. 10000 17. 000 1, 463. 70



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 210-01050 *RESET CHAI N LI NK FENCE 0. 000 0. 000
M 0. 000 0. 00
68. 75000 0. 000 0. 00
0175 210-04000 ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0180 210-04015  MODI FY MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0185 210-04025 MODI FY STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0190 210-04050 ADJUST VALVE BOX 13. 000 13. 000
EACH 0. 000 0.00
385. 00000 13. 000 5, 005. 00
0195 212-00006  *SEEDI NG ( NATI VE) 2. 650 2. 650
HA 0. 000 0. 00
1, 355. 00000 2. 650 3,590. 75
0200 213-00003  *MJILCHI NG (VEED FREE) 2.540 2.540
HA 0. 000 0. 00
1, 050. 00000 2.540 2, 667.00
0205 213-00061  *MJILCH TACKI FI ER 415. 000 415. 000
KG 0. 000 0. 00
4. 80000 415. 000 1, 992. 00
0210 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 400
LS 0. 100 710. 00
7, 100. 00000 0.500 3, 550. 00
0215 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 5. 000 5. 000
EACH 0. 000 0. 00
410. 00000 5. 000 2, 050. 00
0220 214-00350  *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 45. 000 45. 000
EACH 0. 000 0.00
41. 00000 45. 000 1, 845. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 10. 000 10. 000
EACH 0. 000 0.00
253. 00000 10. 000 2,530. 00
0230 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
2, 025. 00000 1. 000 2, 025. 00
0235 250-00050  *MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0.00
38. 40000 0. 000 0. 00
0240 250-00110 *HEALTH AND SAFETY OFFI CER 69. 000 69. 000
HOUR 0. 000 0. 00
71. 60000 69. 000 4, 940. 40
0245 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 399. 660 399. 660
T 0. 000 0. 00
91. 00000 399. 660 36, 369. 06
0250 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 15, 701. 170 15, 701. 170
T 0. 000 0. 00
39. 40000 15, 701. 170 618, 626. 10
0255 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 7, 232. 000 7, 232. 000
L 0. 000 0. 00
0. 61000 7, 232. 000 4,411.52
0260 412-00600 *CONCRETE PAVEMENT (150 MV) 334. 200 334. 200
M2 0. 000 0. 00
30. 00000 334. 200 10, 026. 00
0265 412-00800 *CONCRETE PAVEMENT (200 MV) 8. 000 8. 000
M2 0. 000 0. 00
33. 00000 8. 000 264. 00
0270 412-01100 *CONCRETE PAVEMENT (275 MV) 64. 300 64. 300
M2 0. 000 0. 00
83. 00000 64. 300 5, 336. 90
0275 506-00212  RIPRAP (300 MV 85. 000 85. 000
MB 0. 000 0. 00
40. 00000 85. 000 3, 400. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 2.000 2.000
VB 0. 000 0. 00
340. 00000 2.000 680. 00
0285 507-00400 *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 275.760 275.760
T 0. 000 0.00
97. 00000 275. 760 26,748.72
0290 603-01180 450 MM REI NFORCED CONCRETE PI PE 722.000 722.000
M 0. 000 0. 00
78. 75000 722.000 56, 857. 50
0290 MATERI AL ALLOWANCE PI PES AND SEALANTS. 0. 000
DOL 0. 000 0.00
11, 562. 00000 0. 000 0. 00
0295 603-01300 750 MM REI NFORCED CONCRETE PI PE 5. 000 5. 000
M 0. 000 0. 00
225. 00000 5. 000 1,125.00
0300 603-02305 960X610 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 209. 000 209. 000
M 0. 000 0.00
197. 15000 209. 000 41, 204. 35
0305 603-02420 1345X855 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 45. 000 45. 000
M 0. 000 0. 00
287. 00000 45. 000 12,915.00
0305 MATERI AL ALLOWANCE PI PES 0. 000
DOL 0. 000 0.00
9, 922. 87000 0. 000 0. 00
0305 MATERI AL ALLOWANCE PI PES 0. 000
M 0. 000 0. 00
220. 51000 0. 000 0.00
0310 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
595. 00000 2.000 1, 190. 00
0315 603-05130 960X610 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1.000 1. 000
EACH 0. 000 0. 00

731. 00000 1. 000 731.00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0320 603-05142  1345X855 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 1. 000
EACH 0. 000 0.00
955. 00000 1. 000 955. 00
0325 603-50008 200 MM PLASTI C Pl PE 191. 000 191. 000
M 0. 000 0. 00
49. 50000 191. 000 9, 454. 50
0330 604-00305 INLET TYPEC (2 M 3.000 3. 000
EACH 0. 000 0.00
1, 715. 00000 3. 000 5, 145. 00
0335 604-00505 INLET TYPED (2 M 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2, 700. 00
0340 604-16005 |NLET TYPE 16 (2 M 5. 000 5. 000
EACH 0. 000 0.00
3, 100. 00000 5. 000 15, 500. 00
0345 604-19105 INLET TYPER L 1.5 (2 M 12. 000 12. 000
EACH 0. 000 0. 00
3, 050. 00000 12. 000 36, 600. 00
0345 MATERI AL ALLOMNCE | NLETS TYPE R 0. 000
DOL 0. 000 0.00
4,978. 00000 0. 000 0. 00
0350 604-19405 |NLET TYPE R SPECIAL (2 M 3. 000 3. 000
EACH 0. 000 0. 00
3, 330. 00000 3.000 9, 990. 00
0355 604-19410 |INLET TYPE R SPECIAL (4 M 1. 000 1. 000
EACH 0. 000 0.00
4, 900. 00000 1. 000 4,900. 00
0360 604-30005 MANHOLE SLAB BASE (2 M 2. 000 2.000
EACH 0. 000 0. 00
2, 680. 00000 2.000 5, 360. 00
0365 604-30010 MANHOLE SLAB BASE (4 M 2.000 2.000
EACH 0. 000 0.00
2, 700. 00000 2.000 5, 400. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0370 606-00302 *GUARDRAIL TYPE 3 (3810 MM POST SPACI NG 0. 000 0. 000
M 0. 000 0.00
47.00000 0. 000 0.00
0375 606-00705 *GUARDRAI L TYPE 7 (SPECIAL) 83. 000 83. 000
M 0. 000 0.00
180. 00000 83. 000 14, 940. 00
0380 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0385 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 625. 00000 1. 000 1, 625. 00
0390 607-11580  *FENCE ( TEMPORARY) 166. 000 166. 000
M 0. 000 0.00
16. 15000 166. 000 2, 680. 90
0395 607-53148 *FENCE CHAIN LINK (1200 MM 367. 000 367. 000
M 0. 000 0.00
27. 30000 367. 000 10, 019. 10
0400 608-00000 *CONCRETE S| DEWALK 2,657. 700 2, 657. 700
V) 0. 000 0.00
32. 80000 2, 657. 700 87,172. 56
0405 608-00010  *CONCRETE CURB RAMP 65. 000 65. 000
MR 0. 000 0.00
70. 85000 65. 000 4, 605. 25
0410 609-21010 *CURB AND GUTTER TYPE 2 ( SECTI ON I - B) 205. 000 205. 000
M 0. 000 0.00
43. 50000 205. 000 8,917. 50
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION | I-B) 1, 555. 000 1, 555. 000
M 0. 000 0.00
46. 65000 1, 555. 000 72,540. 75
0420 609-40010 *CURB TYPE 4 ( SECTI ON B) 1, 266. 000 1, 266. 000
M 0. 000 0.00

64. 15000 1, 266. 000 81, 213. 90



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0425 610-00010  *MEDI AN COVER MATERI AL ( DECORATI VE) 2, 286. 000 2, 286. 000
M 0. 000 0.00
53. 00000 2, 286. 000 121, 158. 00
0430 612-00001  *DELI NEATOR (TYPE 1) 37.000 37. 000
EACH 0. 000 0.00
20. 00000 37. 000 740. 00
0435 612-00002  *DELI NEATOR (TYPE I1) 7.000 7.000
EACH 0. 000 0.00
26. 00000 7.000 182. 00
0440 613-00300 *75 MV ELECTRI CAL CONDUI T 495. 000 435. 000
M 60. 000 2, 355. 00
39. 25000 495. 000 19, 428. 75
0445 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 747.000 747. 000
M 0. 000 0.00
31. 25000 747.000 23,343.75
0450 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
5, 250. 00000 1. 000 5, 250. 00
0455 613-34350  *LI GHT STANDARD METAL (10.7 METER) 16. 000 16. 000
EACH 0. 000 0.00
2, 320. 00000 16. 000 37, 120. 00
0455 MATERI AL ALLOWANCE LI GHT STD (10.7). 0. 000
EACH 0. 000 0.00
1, 384. 00000 0. 000 0.00
0460 613-40010  *LI GHT STANDARD FOUNDATI ON 16. 000 16. 000
EACH 0. 000 0.00
560. 00000 16. 000 8, 960. 00
0460 MATERI AL ALLOWANCE LI GHT STD FOUNDATI ON. 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0465 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 29. 000 29. 000
EACH 0. 000 0.00
980. 00000 29. 000 28, 420. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 92054-BI D ESTI MATE RUN
PRQJECT: BRF 002-1(018) ESTI MATE NO. 0022
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0465 MATERI AL ALLOWANCE 250W 0. 000
EACH 0. 000 0. 00
729. 10000 0. 000 0.00
0470 613-72150 *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 4.000 4.000
EACH 0. 000 0.00
1, 230. 00000 4.000 4, 920. 00
0470 MATERI AL ALLOWANCE 150 W FI XTURE & LAMPS. 0. 000
EACH 0. 000 0. 00
663. 50000 0. 000 0.00
0475 614-00011 *SI GN PANEL (CLASS 1) 5. 000 5. 000
4 0. 000 0.00
220. 00000 5. 000 1, 100. 00
0480 614-00013 *SIGN PANEL (CLASS I11) 13. 000 13. 000
we 0. 000 0. 00
275. 00000 13. 000 3,575.00
0485 614-00044 *TI MBER SI GN POST 89X89 MV 57. 000 60. 000
M 0. 000 0.00
50. 00000 60. 000 3, 000. 00
0490 614-00615 *STEEL SI GN POST (W 150X22) 18. 000 18. 000
M 0. 000 0. 00
165. 00000 18. 000 2,970. 00
0495 614-03002 * CONCRETE FOOTI NG ( TYPE 2) 4.000 4.000
EACH 0. 000 0.00
810. 00000 4.000 3, 240. 00
0500 614-85115 I MPACT ATTENUATOR ( QUADGUARD) 1.000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1.000 12,500. 00
0505 619-06160 DN400 DUCTI LE | RON PI PE 55. 000 55. 000
M 0. 000 0.00
292. 00000 55. 000 16, 060. 00
0510 619-75096 DN300 GATE VALVE 1.000 1. 000
EACH 0. 000 0. 00

1, 490. 00000 1. 000 1, 490. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0515 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.970
LS 0. 030 1, 650. 00
55, 000. 00000 1. 000 55, 000. 00
0520 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
287, 545. 49000 1. 000 287, 545. 49
0525 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 250 187. 50
750. 00000 1. 000 750. 00
0530 627-00002 *THERMOPLASTI C PAVEMENT MARKI NG 194. 600 194. 600
M2 0. 000 0.00
21. 75000 194. 600 4,232.55
0535 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 355. 000 355. 000
L 0. 000 0.00
23.90000 355. 000 8, 484. 50
0540 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 125. 000 125. 000
M 0. 000 0.00
97. 95000 125. 000 12, 243. 75
0545 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 31. 000 31. 000
M 0. 000 0.00
97. 50000 31. 000 3, 022. 50
0550 629-01001  *SURVEY MONUMENT ( TYPE 1) 12. 000 12. 000
EACH 0. 000 0.00
152. 00000 12. 000 1, 824. 00
0555 629-01005  *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
152. 00000 0. 000 0. 00
0560 629-01031  *SURVEY MONUMENT (TYPE 3A) 0. 000 0. 000
EACH 0. 000 0.00
405. 00000 0. 000 0. 00
0565 630-00000 *FLAGG NG 1, 073. 000 2, 073. 000
HOUR -1, 000. 000 -22,200. 00
22.20000 1, 073. 000 23, 820. 60



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0570 630-00002  *TRAFFI C CONTROL SUPERVI SOR 108. 000 418. 000
DAY -310. 000 - 90, 985. 00
293. 50000 108. 000 31, 698. 00
0575 630-00003  *UNI FORVED TRAFFI C CONTROL 64. 000 64. 000
HOUR 0. 000 0. 00
55. 25000 64. 000 3, 536. 00
0580 630-00007  *TRAFFI C CONTROL | NSPECTI ON 250. 000 250. 000
DAY 0. 000 0.00
81. 00000 250. 000 20, 250. 00
0585 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 5. 000 5. 000
EACH 0. 000 0. 00
205. 00000 5. 000 1, 025. 00
0590 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 31. 000 31. 000
EACH 0. 000 0.00
75. 75000 31. 000 2,348. 25
0595 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 52. 000 52. 000
EACH 0. 000 0. 00
121. 00000 52. 000 6, 292. 00
0600 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 12. 000
EACH 0. 000 0.00
255. 00000 12. 000 3, 060. 00
0605 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 14. 000 14. 000
M2 0. 000 0. 00
405. 00000 14. 000 5, 670. 00
0610 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 3. 000
TYPE
) EACH 0. 000 0.00
1, 515. 00000 3.000 4,545. 00
0615 630-80359  *PORTABLE MESSAGE SI GN PANEL 59. 000 59. 000
DAY 0. 000 0. 00
202. 00000 59. 000 11, 918. 00
0620 630-80360  *DRUM CHANNELI ZI NG DEVI CE 227.000 227. 000
EACH 0. 000 0.00
71. 00000 227.000 16, 117. 00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0625 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 259. 000 1, 258. 500
M 0. 000 0.00
13. 10000 1, 258. 500 16, 486. 35
0630 630-80380 *TRAFFI C CONE 300. 000 300. 000
EACH 0. 000 0.00
16. 25000 300. 000 4,875. 00
0635 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 3.000 3. 000
EACH 0. 000 0.00
9, 500. 00000 3. 000 28, 500. 00
0640 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ROADWAY SMOOTHNESS -601. 050 -601. 050
F A 0. 000 0.00
1. 00000 -601. 050 -601. 05
0650 700-70020 F/ A ON-THE-JOB TRAI NEE 1, 400. 200 1, 400. 200
EACH 0. 000 0.00
1. 00000 1, 400. 200 1, 400. 20
0655 700-70022 F/ A QT PILOT 2, 100. 000 2, 100. 000
F A 0. 000 0.00
1. 00000 2, 100. 000 2,100. 00
0660 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT -13,823.670 -13,823.670
F A 0. 000 0.00
1. 00000 -13, 823.670 -13,823. 67
0665 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0670 700-70042 F/ A RAI LROAD FLAGG NG 49, 211. 160 121, 842. 380
F A -72,631.220 -72,631.22
1. 00000 49, 211. 160 49,211. 16
0885 900-00012  ADDED | TEM (METER)/ REMOVAL OF BOX CULVERT 30. 000 30. 000
M 0. 000 0.00
140. 00000 30. 000 4,200. 00



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0905 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED CONDUI T FOR THE RAMP 1. 000 1. 000
MSE WALL TO THE | NLET
LS 0. 000 0.00
278. 85000 1. 000 278. 85
0920 606-00301  GDRAIL TY 3 (1905 MV) ADDED | TEM 254. 000 254. 000
M 0. 000 0. 00
63. 53000 254. 000 16, 136. 62
0925 900- 00007  ADDED | TEM (EACH)/ NEW SI GNS FOR THE RESTAURENT, AND 5. 000 5. 000
GAS STATI ON.
EACH 0. 000 0.00
878. 00000 5. 000 4,390. 00
0930 900-00014  ADDED | TEM (LUMP SUM/ | NLET 123 I'S NOT TABULATED ON 1. 000 1. 000
THE PLAN. I T IS TYPE R SPECI AL
LS 0. 000 0. 00
8, 068. 00000 1. 000 8, 068. 00
0935 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL MODI FY MANHOLE. 1. 000 1. 000
LS 0. 000 0.00
1, 645. 00000 1. 000 1, 645. 00
0940 900-00014  ADDED | TEM (LUMP SUM)/ EXTRA WORK FOR THE WATER LI NE 1. 000 1. 000
LS 0. 000 0. 00
23, 210. 00000 1. 000 23, 210. 00
0950 900-00014  ADDED | TEM (LUMP SUM)/ CONCRETE FOOTER WALL AT SM TH 1. 000 1. 000
RD.
LS 0. 000 0.00
4, 850. 00000 1. 000 4, 850. 00
0955 900-00014  ADDED | TEM (LUMP SUM)/ Bl LANDSCAPI NG 1. 000 1. 000
LS 0. 000 0. 00
5, 650. 00000 1. 000 5, 650. 00
0960 900-00014  ADDED | TEM (LUMP SUM)/ GAS TANK ENTRANCE 1. 000 1. 000
LS 0. 000 0.00
3, 900. 00000 1. 000 3, 900. 00
0965 900-00022  ADDED | TEM ( SQUARE METER)/ EROCSI ON BLANKET 3, 105. 400 3, 105. 400
M2 0. 000 0. 00
2.31000 3, 105. 400 7,173. 47



CONTI D C92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0970 900-00014  ADDED | TEM (LUMP SUM/ CHANG NG PHASES FROM 3 TO 2 BY 1. 000 0. 000
WAY OF TEMPORARY BRI DGE
LS 1. 000 207, 845. 24
207, 845. 24000 1. 000 207, 845. 24

CAT 0200 CURRENT AMI $ 2,731,004.91% 26,931.52% 2,727,579. 46
CAT NO0300 STRUCTURE E-17-XX BID | TEMS

0685 202-00400 *REMOVAL OF BRI DGE 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0690 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1.000 1. 000
LS 0. 000 0. 00
24, 000. 00000 1.000 24, 000. 00
0695 206- 00000 STRUCTURE EXCAVATI ON 12, 337. 000 12,337. 000
MB 0. 000 0. 00
3. 70000 12, 337.000 45, 646. 90
0700 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 14, 354. 000 14, 354. 000
VB 0. 000 0. 00
21. 50000 14, 354. 000 308, 611. 00
0705 206- 00360 *MECHANI CAL REI NFORCEMENT CF SO L 6, 895. 000 6, 895. 000
MB 0. 000 0. 00
7.30000 6, 895. 000 50, 333. 50
0710 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 0. 000 0. 000
T 0. 000 0. 00
39. 40000 0. 000 0. 00
0715 502-02000 DYNAM C LOAD TESTI NG 1. 000 1.000
LS 0. 000 0. 00
5, 050. 00000 1. 000 5, 050. 00
0720 502-11489 *STEEL PI LI NG (HP 360X132) 497. 000 497. 000
M 0. 000 0. 00
119. 25000 497. 000 59, 267. 25
0720 MATERI AL ALLOMANCE PI LI I NG 0. 000
DOL 0. 000 0. 00

32, 912. 00000 0. 000 0.00



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E-17- XX BI D | TEMB
0725 503-00024  *DRILLED CAlI SSON (600 MV 11. 000 11. 000
M 0. 000 0.00
292. 50000 11. 000 3,217.50
0730 503-00042 *DRILLED CAl SSON (1050 MM 5. 000 5. 000
M 0. 000 0.00
412. 75000 5. 000 2, 063. 75
0735 504-04410 *BLOCK FACI NG 1, 189. 000 1, 190. 000
M 0. 000 0.00
155. 00000 1, 190. 000 184, 450. 00
0735 MATERI AL ALLOWANCE BLOCKS 0. 000
DOL 0. 000 0.00
77, 518. 00000 0. 000 0.00
0740 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 17. 000 17. 000
B 0. 000 0.00
340. 00000 17. 000 5, 780. 00
0745 513-00600 BRI DGE DRAIN 4. 000 4. 000
EACH 0. 000 0.00
500. 00000 4. 000 2, 000. 00
0750 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 540. 000 1, 540. 000
M 0. 000 0.00
8. 55000 1, 540. 000 13, 167. 00
0755 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MM 54. 000 54. 000
M 0. 000 0.00
350. 00000 54. 000 18, 900. 00
0755 MATERI AL ALLOWANCE EXP. DEVI CE 0. 000
DOL 0. 000 0.00
15, 120. 00000 0. 000 0. 00
0755 MATERI AL ALLOWANCE EXPANSI ON DEVI CE 0. 000
M 0. 000 0.00
280. 00000 0. 000 0. 00
0760 601-01000 *CONCRETE CLASS B 61. 600 61. 600
B 0. 000 0.00
537. 00000 61. 600 33, 079. 20
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PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17- XX BID | TEMS

0765 601-01040 CONCRETE CLASS B (BRI DGE) 96. 000 96. 000
VB 0. 000 0. 00
294. 00000 96. 000 28, 224. 00
0770 601-03000 CONCRETE CLASS D 92. 500 92. 500
M3 0. 000 0.00
268. 20000 92. 500 24, 808. 50
0775 601-03040 CONCRETE CLASS D (BRI DGE) 646. 300 646. 300
VB 0. 000 0. 00
412. 00000 646. 300 266, 275. 60
0775 MATERI AL ALLOWANCE DECK PANELS. 0. 000
DOL 0. 000 0.00
13, 618. 00000 0. 000 0. 00
0775 MATERI AL ALLOWANCE DECK PANELS 0. 000
VB 0. 000 0. 00
33. 05000 0. 000 0.00
0780 601-40200 CLASS 5 FI NI SH 811. 000 811.000
M 0. 000 0.00
6. 05000 811. 000 4, 906. 55
0785 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 71, 019. 000 71, 019. 000
KG 0. 000 0. 00
1. 10000 71, 019. 000 78,120. 90
0790 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 113. 000 113. 000
M 0. 000 0.00
195. 00000 113. 000 22, 035. 00
0795 607-53005 *FENCE CHAIN LI NK (SPECIAL) (1150 MM 124. 000 124. 000
M 0. 000 0. 00
128. 40000 124. 000 15, 921. 60
0800 607-53005 *FENCE CHAIN LI NK (SPECIAL) (2300 MWW 192. 000 192. 000
M 0. 000 0.00
224.80000 192. 000 43,161. 60
0805 613-00075 *19 MM ELECTRI CAL CONDUI T 31. 000 31. 000
M 0. 000 0. 00

21. 00000 31. 000 651. 00
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PCN: 92054-BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17- XX BID | TEMS

0810 613-00200 *50 MM ELECTRI CAL CONDUI T 427.000 426. 600
M 0. 000 0. 00
27.25000 426. 600 11, 624. 85
0815 613-00300 *75 MM ELECTRI CAL CONDUI T 98. 000 98. 000
M 0. 000 0. 00
39. 25000 98. 000 3, 846. 50
0820 618-00172 * PRESTRESSED CONCRETE | (BT1830) 818. 000 818. 000
M 0. 000 0. 00
335. 50000 818. 000 274, 439. 00
0820 MATERI AL ALLOMNCE PRESTRESS G RDER 0. 000
DOL 0. 000 0. 00
225, 535. 00000 0. 000 0.00
0820 MATERI AL ALLOMANCE PRESTRESS G RDERS 0. 000
M 0. 000 0. 00
275. 71500 0. 000 0. 00
0890 900-00014 *ADDED | TEM (LUMP SUM/ ADDI TI ONAL SPLI CI NG AS 1.250 1.250
DI RECTED BY STAFF BRI DGE.
LS 0. 000 0. 00
12, 698. 00000 1. 250 15, 872.50
0895 900-00014 *ADDED | TEM (LUMP SUM/ SPLI CE PLATES ON H-PI LES 0. 000 0. 000
LS 0. 000 0. 00
5, 796. 00000 0. 000 0. 00
0900 900-00014 ADDED | TEM (LUVP SUM/ REMOVAL OF BLAST PLATE FROM 1. 000 1.000
BRI DGE.
LS 0. 000 0. 00
6, 251. 72000 1. 000 6,251.72
0910 601-03040 CONC CL D (BRIDGE) PRI CE REDUCTI ON FOR CLASS "D* 1.000 0. 000
CONCRETE
VB 0. 000 0. 00
262. 84000 0. 000 0. 00
0915 601- 03040 CONC CL D (BRI DGE) -9.715 -9.715
MB 0. 000 0. 00
412. 00000 -9.715 -4,002. 58

CAT 0300 CURRENT AMI $ 1,587,821.58% 0.00$ 1,587,702.84



CONTI D: 92054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 92054- BI D ESTI MATE RUN 09/ 26/ 2002
PRQJECT: BRF 002-1(018) ESTI MATE NO 0022 10: 37: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0310 WALL STRUCTURE E-17-AT BID | TEMS
0825 206-00000  STRUCTURE EXCAVATI ON 1, 289. 000 1, 289. 000
MB 0. 000 0. 00
3. 70000 1, 289. 000 4,769. 30
0830 206-00100  STRUCTURE BACKFI LL (CLASS 1) 2, 069. 000 2, 069. 000
MB 0. 000 0. 00
21. 50000 2, 069. 000 44, 483. 50
0835 206-00360  MECHANI CAL REI NFORCEMENT OF SOl L 1, 151. 000 1, 151. 000
MB 0. 000 0. 00
7.30000 1, 151. 000 8, 402. 30
0840 206-01750  *SHORI NG (AREA |) 1. 000 1. 000
LS 0. 000 0. 00
185, 750. 00000 1. 000 185, 750. 00
0845 504-04410 BLOCK FACI NG 368. 000 368. 000
M2 0. 000 0. 00
155. 00000 368. 000 57, 040. 00
0850 601-01000 CONCRETE CLASS B 14. 500 14.500
MB 0. 000 0. 00
537. 00000 14. 500 7, 786. 50
0855 601-03000 CONCRETE CLASS D 120. 500 120. 500
MB 0. 000 0. 00
268. 20000 120. 500 32,318. 10
0860 601-40200 CLASS 5 FI NI SH 89. 000 89. 000
M2 0. 000 0. 00
6. 05000 89. 000 538. 45
0865 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 12, 450. 000 12, 450. 000
KG 0. 000 0.00
1. 10000 12, 450. 000 13, 695. 00
0945 900-00014  ADDED | TEM (LUMP SUM)/ GAS STATI ON DRAI N. 1. 000 1. 000
LS 0. 000 0. 00
1, 240. 00000 1. 000 1, 240. 00
CAT 0310  CURRENT AMT $ 356, 023.15% 0.00$% 356,023.15



BRF 002- 1(018)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

Page 21

ESTI MATE RUN 09/ 26/ 2002

CONSTRUCTI ON ENG NEERI NG

0870 620-00002 FI ELD OFFI CE (CLASS 2)

0875 620-00012

FlI ELD LABORATORY (CLASS 2)

0880 620- 00020 SANI TARY FACI LI TY

CURRENT PREV QTY/

QUANTI TY/ Qry TH S PERI CD

UNI TS Qry TO DATE

UNI'T PRI CE

1.000 1.000
EACH 0. 000
21, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
23, 000. 00000 1. 000
1.000 1.000
EACH 0. 000
950. 00000 1. 000

10: 37: 32
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
21, 000. 00
0. 00
23, 000. 00
0. 00
950. 00

CAT 0400 CURRENT AMI  $ 44,950.00 $

0.00% 44, 950. 00

PRQJECT TOTAL CURRENT AMI $ 4,719,799.64$%

26,931.52 % 4,716, 255. 45



